
Nicholas Clevett 
<Nicholas.Clevett@rmt 
inc.com> 

04/15/2005 11:21 AM 

To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us, 

Robert Alvey/R2/USEPA/US@EPA, Frances 
Zizila/R2/USEPA/US@EPA, monissoil@optonline.het, 
cristopher.anderson@Polyone.com, Ernie.Schaub@Polyone.com, 
JamesILewis@Polypne.com, Dan Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David,Pratt@rmtinc.com>, Jeff Maori 
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>, 
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja 
<yVally.Kurzeja@rmtinc.com>, jrheinhardt@whartonhj.com 

Subject: LEC Source Reduction Progress Update No.@ 12 [April 7 to April 14 
2oo5j 

See attached Progress Update No:. 12 
Call w/?s 
Regards, 
Nick 

Nicholas J. Clevett 

Senior Project Manager t 
RMT, Inc., Michigan 
2025 E. Beltline Ave. SE " ! : ! ; 
Suite 402 • ' 1 • , ' 
Grand Rapids, MI 49546 I 
(616) 975-5415 (Office) 
(616) 975-1098 (Fax) 
(616) 780-2398 (Mobile) 
Nicholas•Clevett@rmtinc.com 

Outgoing messages, along with any attachments, are scanned for 
viruses prior to sending. 

NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are riot the intended recipient, please contact the sender 
immediately and delete all copies. 
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RMT, Inc. 
2025 E. Beltiine Ave SE 
Suite 402 
Grand Rapids, MI 49546 

Phone: 616-975-5415 
Fax: 616-975-1098' 

TRANSMITTAL 
No. 00074 

PROJECT: LEC Remediation Services 

TO: NJDEP 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed 
CN028 
Trenton, NJ 08625 

ATTN: Anthony Cinque 

DATE: 4/15/2005 

REF: PPUNo. 12 
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Project Progress Update No. 12 
Project ProgressUpdate No. 12 Photos 
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CC: S. C^t, R. Alvey, F. Zizilia, J. Prendergast,G. Blyskun, J.Lewis Signed:, 
G. Anderson, E. Schaub, C. Clavadetscher, J. Rheinhardt, RMTProject Team ' Nick Clevett 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

;NO. 12 

Date: 

To: 

From: 

cc: 

Project No.: 

Subject: 

April 15,2005 

Stephen Cipot, USEPA 
Anthony Cinque, NJDEP 

Nicholas J. Qevett, RMT 

Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun, NJDEP 
Jiin Lewis, LEG 
Cris Anderson> LEC 
Ernie Schaub, LEC 
Colin Clavadetscher, Morris County 

00-06527.09 

Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 
Jim Dexter, RMT 
Walter Kurzega, RMT 
Jeff Macri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 12 

SOURCE REDUCTION REMEDIAL ACTIONS - APRIL 7™ THROUGH APRIL 14™ 2005 

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 
procedures) 

2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc) and air 
monitoring program (e.g., data log downlioad, grab sampling) 

3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 
4. Performed and documented dally inspections on the silt fence as outlined in the certified SESCP 
5. Cleaned all paved areas with a skid steer broom attachment 
6. Maintained the batch plant and ancillary equipment to prepare slurry to facilitate the smear zone 

excavation within the saturated zone. ! 
7. Continued to receive CKD to facilitate drying smear zone .soils prior to screening and off-site disposal. To 

date a total of 2,356 tons of CKD (105 loads) have been delivered to the site, 
8. Continued smear zone excavation utilizing the slurry mix, Once excavated, CKD was added to these 

materials to facilitate screening. 
9. Loading and transportation of smear zone soil? began on March 28> 2005. To date a total of 11,918 tons of 

smear zone soils (450 loads) have been transported and disposed off-site. 

II. PROPOSEDSOURCE REDUCTION REMEDIAL ACTIONS - APRIL 15  ̂THROUGH APRIL 21ST2005 

1, Continue smear zone excavation, CKD mixing,screening, and off-site disposal of dry screened smear zone 
soils. 
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mi Photographic LogProgressUpdate No. 12 
ClientName: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 
1 

Date 
4/9/05 

Description 
Rock pile from lead excavation 

Photo No. 
2 

Date 
4/9/05 

BBBt . . , ' ''fflBSfciL... ,a<t8j5a. jflBja «^3Sel Jij 

Description 
Screened smear zone stockpile 
pending off-site disposal 
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Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

3 

Date 

4/9/05 

Description 
Standing water in excavation 
from heavy rains 
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Photo No. Date 
4 4/9/05 

Description 
Mixing smear zone soils 
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